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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this supplemental agreement is to:   
 
 1.  Incorporate the following Modification and Upgrade Project under SubCLIN 0030:  #12247 – Provide 
Capability to Control and Monitor Environmental Conditions in Cleanroom, DPF (Design Only) - $25,589 (Cost 
Plus Fixed Fee (CPFF) - $23,263 in costs and $2,326 in fixed fee). 
 

2.  This modification is authorized under Special Contract Requirement (SCR) H-25, “Upgrades and 
Modifications to Service Systems Sep 1997” and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 
87)(Alt II)(Apr 84).”   
 

3.  Funding is provided under existing funds in CLIN 0030 with no change in contract value. 
   

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page 14a of 65, CLIN 0030:  Add subCLIN 0030AF 
 

 Total Net Change to Section B:  $0.00  
 

2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 
 Total Net Change in Section G: $0.00 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 14 of 65                 Page 14 of 65 
  
D.  All other terms and conditions remain the same. 
 
E.  RELEASE OF CLAIMS 

 
In consideration of the modification agreed to herein as complete equitable adjustment for this change, the 
contractor hereby releases the government from any and all liability under this contract for further equitable 
adjustment attributable to such facts or circumstances giving rise to the above mentioned change and modification 
P00114.  ///////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0030 Service Systems Upgrades & Modifications   $            8,931,382 

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   From Change To   

  Est. Cost  $               8,872,839   $                 58,543  $       8,931,382   
            
0030AA #12226 - Prevent Contact Between Wire Rope & 220 SMARF $            25,210   
  Crane Structure (Implement)(CPFF)       
0030AB #12227 - Provide Capability to Control Emergency Brakes,  $            19,044   
  220 & 500 Ton Cranes, SMARF  (Implement)(CPFF)     
0030AC #12231 - Provide Capability to Control Launch Deluge Water,  $           94,256   
  Within Containment Pond, LC17 A&B (Design Only)(CPFF)     
0030AD #12272 - Provide Capability to Reliably Monitor Hazardous  $            66,571   
  Commodities Around Spacecraft, SPIF(Implement)(CPFF)     
0030AE #12233 - Provide Capability to Reliably Monitor Hazardous  $            19,402   
  Commodities Around Spacecraft - SPIF (Design Only)(CPFF)     
0030AF #12247 - Provide Capability to Control and Monitor  $            25,589   
  Environmental Conditions in Cleanroom DPF (Design Only)(CPFF)   

        

  ESTIMATED COSTS (CLINS 0026 – 0028)   $       37,583,742  
        

  AWARD FEE (CLIN 0029)               $         3,699,830  
  ESTIMATED COST (CLIN 0030)       $         8,931,382  
        
  ESTIMATED TOTAL FOR ALL CLINS (FY03)    $       50,214,954  
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